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CCR No. 98-0462A Logged Date 5/1/98 Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release Change Class I

Title (description) Updates to Features in the Game Plan

Documents Affected Source Nos or Tech Reference
Game Plan for the ECS Project- (212-WP-002-001) AC- 98-0100

RTM Change |:| Start New Baseline |:|

Problem

- The baseline version of the White paper “Game Plan for the ECS Project” contains a list of Features in Appendix B.

- The “ Verification Database” reflects the current information on Features.

Proposed Solution
- Update the Game Plan to reflect the current state of features
- Remove Features table from Game Plan and baseline the features in MS Access Database

- This CCR contains the current information on Features

Note: There will be other CCRs that will reflect the current state of Capabilities and the mappings between Features
and

Capabilities.
Organizations Affected: BOO [] Contracts [_] ECS Chief Eng FOs [] M&O []
Procurement [ ] Q0 [] Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch.
Science Off [ ] Security [] Subcontret [ ] Sys. Eng Sys Verf []
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Lensa Jalleta (signed) Lensa Jalleta 5/1/98
Signature Date
Office SED Office Manager (signed) Farzad Davarya 5/1/98
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ |
Comments:

CCB Chairperson  (signed) Joe Guzek  5/1/98

Signature Date
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